Date	Time	Task	Members	Comments
November 1st, 2021	2 hours	Discussed ideas and finalized decisions.	JC JL EC RL HL	
November 20th, 2021	2 hours	Designed layout for homepage.	RL EC JL	
November 24th, 2021	2 hours	Designed layout for remaining pages and discussed themes.	JC JL EC RL HL	
November 27th, 2021	2 hours	Discussed themes and wrote content for the homepage.	JC JL EC RL HL	
December 4th, 2021	2 hours	Designed and wrote content for the about page.	JC JL EC RL	
December 13th, 2021	2 hours	Decided all information for the previous winners and gallery pages.	JC JL EC RL HL	
December 20th, 2021	2 hours	Created participate and vote page.	JC JL EC RL HL	
December 27th, 2021	2 hours	Took images and uploaded them to website.	JC JL EC RL	
January 26th, 2022	2 hours	Finalized programming, checked website, and completed copyright checklist and plan of work log.	JC JL EC RL	