Date	Task	Time involved	Team member(s) responsible	Comments
November 1st, 2021	Discussed ideas and finalized decisions.	2 hours	JC JL EC RL HL	
November 20th, 2021	Designed layout for homepage.	2 hours	RL EC JL	
November 24th, 2021	Designed layout for remaining pages and discussed themes.	2 hours	JC JL EC RL HL	
November 27th, 2021	Discussed themes and wrote content for the homepage.	2 hours	JC JL EC RL HL	
December 4th, 2021	Designed and wrote content for the about page.	2 hours	JC JL EC RL	
December 13th, 2021	Decided all information for the previous winners and gallery pages.	2 hours	JC JL EC RL HL	
December 20th, 2021	Created participate and vote page.	2 hours	JC JL EC RL HL	
December 27th, 2021	Took images and uploaded them to website.	2 hours	JC JL EC RL	
January 26th, 2022	Finalized programming, checked website, and completed copyright checklist and plan of work log.	2 hours	JC JL EC RL	

Advisor Name: Jason Sheffield Student Initials: JC, JL, EC, RL, HL Advisor Signature: Jason Sheffield